COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/21/2003

ESTIMATE SUMMARY 14:14:27

CONTID: C13547 ESTIMATE NO: 0004 PROG SPEC YR: 1999

PCN: 13547-BID

CONTRACT DESCRIPTION: TIME CHARGED: 132.0 DAYS TIME ALLOW: 376 CALENDAR DAYS
US50 BRIDGES PERCENT TIME: 35.11 365 CALENDAR DAYS

COFRS REPORTING CATEGORY: 2 FACS REF NO:

ORIG TIME ALLOW:

PROJECT NO: NH 0505-037
US 50 Bridges

NAME OF ROAD: 50B

PROJECT COUNTIES:  PROWERS

CONTRACTOR:

KIRKLAND CONSTRUCTION, R.L.L.P. PAY PERIOD ENDING 08/16/2003 DATE TIME STARTED 04/07/2003

P.0. BOX 580 DATE LET 03/06/2003 DATE WORK BEGAN
DATE AWARDED 03/10/2003 DATE TIME STOPPED 04/20/2004
DATE CONTRACT EXECUTED 03/31/2003 DATE ACCEPTED 04/20/2004

RYE CO 81069 719-489-3385 DATE NOTICE TO PROCEED  04/07/2003

CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  3,932,200.31  PARTICIPATING $ 2,031,772.34 585,189.35
AWARD PROJECT AMT: $  3,829,474.01 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 51.67% TOTAL EARNINGS 2,031,772.34 585,189.35
FUNDS AVAILABLE: $ 1,900,427.97  STOCKPILED MATERIALS 12,656.88 -8,462.75
GROSS EARNINGS 2,044,429.22 576,726.60
TOTAL CLAIMS: $ 0.00 RETAINAGE -19,336.27 -3,940.05
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,025,092.95 572,786.55
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,025,092.95 572,786.55
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE 572,786.55 o

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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LUBER'S ROADWAY
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REMOVAL OF DELINEATOR

REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT (PLANING)

*REMOVAL OF PAVEMENT MARKING

*REMOVAL OF GROUND SIGN
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*REMOVAL OF GUARDRAIL TYPE 3

*REMOVAL OF END ANCHORAGE

OBLITERATE OLD ROAD

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0004
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ESTIMATE RUN 08/21/2003
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CONTID: C13547 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 13547-BID ESTIMATE RUN 08/21/2003
PROJECT: NH 0505-037 ESTIMATE NO: 0004 14:14:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 LUBER'S ROADWAY
0060 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) (WE TLANDS) 12,007.250 2,629.000
cY 0.000 0.00
5.00000 2,629.000 13,145.00
0065 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (R60) 51,702.000 24,239.000
cY 23,165.000 162,155.00
7.00000 47,404.000 331,828.00
0070 203-01500 BLADING 18.500 14.500
HOUR 0.000 0.00
85.00000 14.500 1,232.50
0075 203-01555 DOZING (LANDSCAPING) 9.000 7.000
HOUR 0.000 0.00
80.00000 7.000 560.00
0080 203-01597 POTHOLING 16.500 5.000
HOUR 0.000 0.00
100.00000 5.000 500.00
0085 206-00530 FILTER MATERIAL (CLASS C) 9,847.000 9,847.000
cY 0.000 0.00
21.50000 9,847.000 211,710.50
0090 207-00205 TOPSOIL 2,236.000 1,057.000
cY 0.000 0.00
4.00000 1,057.000 4,228.00
0095 207-00305 WETLAND TOPSOIL 1,370.000 0.000
cY 0.000 0.00
10.00000 0.000 0.00
0100 207-00310 STOCKPILE WETLAND TOPSOIL 1,370.000 1,240.000
cY 0.000 0.00
20.00000 1,240.000 24,800.00
0105 208-00005 *EROSION LOG 670.000 670.000
LF 0.000 0.00
5.25000 670.000 3,517.50
0110 208-00011 *EROSION BALES (WEED FREE) 232.000 80.000
EACH 0.000 0.00
10.50000 80.000 840.00
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PCN: 13547-BID ESTIMATE RUN 08/21/2003
PROJECT: NH 0505-037 ESTIMATE NO: 0004 14:14:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 LUBER'S ROADWAY
0115 208-00020 *SILT FENCE 2,944.000 403.000
LF 0.000 0.00
1.05000 403.000 423.15
0120 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 1.000 1,000.00
1,000.00000 1.000 1,000.00
0125 208-00070 STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000
EACH 0.000 0.00
1,200.00000 1.000 1,200.00
0130 208-00100 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000
LS 0.000 0.00
1,500.00000 0.000 0.00
0135 208-00200 EROSION CONTROL SUPERVISOR 0.500 0.200
LS 0.050 200.00
4,000.00000 0.250 1,000.00
0140 209-00000 WATER 0.000 0.000
MGAL 0.000 0.00
40.00000 0.000 0.00
0145 210-00010 *RESET MAILBOX STRUCTURE 0.000 0.000
EACH 0.000 0.00
130.00000 0.000 0.00
0150 212-00006 *SEEDING (NATIVE) 8.000 0.000
ACRE 0.000 0.00
380.00000 0.000 0.00
0155 212-00028 *SEEDING (WETLANDS) 1.700 0.000
ACRE 0.000 0.00
1,200.00000 0.000 0.00
0160 213-00002 *MULCHING (WEED FREE HAY) 12.800 3.100
ACRE 0.000 0.00
230.00000 3.100 713.00
0165 213-00061 *MULCH TACKIFIER 1,815.000 465.000
LB 0.000 0.00
1.70000 465.000 790.50
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PCN: 13547-BID ESTIMATE RUN 08/21/2003
PROJECT: NH 0505-037 ESTIMATE NO: 0004 14:14:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 LUBER'S ROADWAY
0170 214-01010 *BRUSH LAYER CUTTING 0.000 0.000
EACH 0.000 0.00
6.20000 0.000 0.00
0175 215-00600 *TRANSPLANT PLUG 0.000 0.000
EACH 0.000 0.00
2.85000 0.000 0.00
0180 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 676.000 0.000
3% 0.000 0.00
1.00000 0.000 0.00
0185 304-09000 AGGREGATE BASE COURSE (SPECIAL) 1,143.000 1,143.000
cY 0.000 0.00
40.00000 1,143.000 45,720.00
0190 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 39.890 0.000
TON 0.000 0.00
100.00000 0.000 0.00
0195 403-33841 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 6 4-22) 7,319.940 0.000
TON 0.000 0.00
40.00000 0.000 0.00
0195 MATERIAL ALLOWANCE HBP AGGREGRATES 0.000
TON 0.000 0.00
8.50000 0.000 0.00
0196 403-33741 HBP (GR S) (75) (PG 64-22) DETOUR PAVEMENT 4,698.940 4,698.940
TON 0.000 0.00
40.00000 4,698.940 187,957.60
0200 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 2,744.000 0.000
GAL 1,121.000 1,401.25
1.25000 1,121.000 1,401.25
0205 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 17,572.000 17,572.000
SY 0.000 0.00
1.75000 17,572.000 30,751.00
0205 MATERIAL ALLOWANCE GEOFABRIC 0.000
53% 0.000 0.00
0.65600 0.000 0.00
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PCN: 13547-BID ESTIMATE RUN 08/21/2003
PROJECT: NH 0505-037 ESTIMATE NO: 0004 14:14:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 LUBER'S ROADWAY
0210 506-01020 GEOGRID REINFORCEMENT 20,940.000 20,940.000
53% 0.000 0.00
3.55000 20,940.000 74,337.00
0210 MATERIAL ALLOWANCE GEOGRID 0.000
SY 0.000 0.00
2.67400 0.000 0.00
0215 507-00400 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 29.060 0.000
TON 0.000 0.00
100.00000 0.000 0.00
0220 603-10180 18 INCH CORRUGATED STEEL PIPE 368.000 50.000
LF 150.000 6,750.00
45.00000 200.000 9,000.00
0220 MATERIAL ALLOWANCE CSP W/BANDS 309.000
LF -150.000 -1,017.00
6.78000 159.000 1,078.02
0225 603-10420 42 INCH CORRUGATED STEEL PIPE 568.000 568.000
LF 0.000 0.00
65.00000 568.000 36,920.00
0225 MATERIAL ALLOWANCE 42" CSP W/BANDS 0.000
LF 0.000 0.00
15.63000 0.000 0.00
0230 603-10480 48 INCH CORRUGATED STEEL PIPE 400.000 400.000
LF 0.000 0.00
67.00000 400.000 26,800.00
0230 MATERIAL ALLOWANCE 48" CSP W/BANDS 0.000
LF 0.000 0.00
18.10000 0.000 0.00
0235 603-33042 42 INCH PIPE SAFETY END TREATMENT 0.000 0.000
EACH 0.000 0.00
9,000.00000 0.000 0.00
0240 603-33048 48 INCH PIPE SAFETY END TREATMENT 0.000 0.000
EACH 0.000 0.00
9,000.00000 0.000 0.00
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PCN: 13547-BID ESTIMATE RUN 08/21/2003
PROJECT: NH 0505-037 ESTIMATE NO: 0004 14:14:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 LUBER'S ROADWAY
0245 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,887.000 0.000
LF 0.000 0.00
10.65000 0.000 0.00
0250 606-01370 *TRANSITION TYPE 3G 8.000 0.000
EACH 0.000 0.00
788.00000 0.000 0.00
0255 606-02005 *END ANCHORAGE (FLARED) 8.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0260 607-00005 *END POST 12.000 0.000
EACH 0.000 0.00
112.00000 0.000 0.00
0265 607-00010 *CORNER AND LINE BRACE POST 29.000 0.000
EACH 20.000 2,600.00
130.00000 20.000 2,600.00
0270 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 12,930.000 3,840.000
LF 3,884.000 5,049.20
1.30000 7,724.000 10,041.20
0275 607-11200 *FENCE COMBINATION WIRE WITH METAL POSTS 1,208.000 0.000
LF 1,208.000 1,932.80
1.60000 1,208.000 1,932.80
0280 607-11525 *FENCE (PLASTIC) (ORANGE) 0.000 0.000
LF 0.000 0.00
1.05000 0.000 0.00
0285 607-60120 *20 FOOT GATE 9.000 1.000
EACH 0.000 0.00
53.00000 1.000 53.00
0290 609-60011 CURB TYPE 6 (SECTION M) 115.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
0295 612-00001 *DELINEATOR (TYPE I) 47.000 0.000
EACH 0.000 0.00
17.00000 0.000 0.00
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PCN: 13547-BID ESTIMATE RUN 08/21/2003
PROJECT: NH 0505-037 ESTIMATE NO: 0004 14:14:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 LUBER'S ROADWAY
0300 612-00003 *DELINEATOR (TYPE Ill) 8.000 0.000
EACH 0.000 0.00
19.00000 0.000 0.00
0305 614-00011 *SIGN PANEL (CLASS 1) 7.000 0.000
SF 0.000 0.00
18.00000 0.000 0.00
0310 614-00200 *STEEL SIGN POST (U-2) 43.000 0.000
LF 0.000 0.00
13.00000 0.000 0.00
0315 615-00050 EMBANKMENT PROTECTOR TYPE 5 4.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0320 617-04018 18 INCH CULVERT PIPE (COMPLETE IN PLACE) 0.000 0.000
LF 0.000 0.00
35.00000 0.000 0.00
0320 MATERIAL ALLOWANCE 18" CSP W/BANDS (CIP) 30.000
LF 0.000 0.00
10.11000 30.000 303.30
0325 619-10180 18 INCH WELDED STEEL PIPE 0.000 0.000
LF 0.000 0.00
100.00000 0.000 0.00
0330 625-00000 *CONSTRUCTION SURVEYING 1.000 0.580
LS 0.100 5,000.00
50,000.00000 0.680 34,000.00
0335  626-00000 *MOBILIZATION 1.000 0.600
LS 0.400 80,000.00
200,000.00000 1.000 200,000.00
0340 627-00001 *PAVEMENT MARKING PAINT 168.000 56.000
GAL 0.000 0.00
42.00000 56.000 2,352.00
0345 627-00005 *EPOXY PAVEMENT MARKING 0.000 0.000
GAL 0.000 0.00
89.00000 0.000 0.00
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PCN: 13547-BID ESTIMATE RUN 08/21/2003
PROJECT: NH 0505-037 ESTIMATE NO: 0004 14:14:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 LUBER'S ROADWAY
0350 629-01210 ADJUST MONUMENT BO; 2.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0355 630-00000 *FLAGGING 1,898.000 732.500
HOUR 369.500 5,173.00
14.00000 1,102.000 15,428.00
0360 630-00007 *TRAFFIC CONTROL INSPECTION 137.000 27.000
DAY 8.000 960.00
120.00000 35.000 4,200.00
0365 630-00012 *TRAFFIC CONTROL MANAGEMENT 243.000 55.000
DAY 20.000 5,560.00
278.00000 75.000 20,850.00
0370 630-80001 *FLASHING BEACON (PORTABLE) 4.000 1.000
EACH 0.000 0.00
1,155.00000 1.000 1,155.00
0375 630-80338 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 2.000 1.000
EACH 0.000 0.00
420.00000 1.000 420.00
0380 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 3.000 1.000
EACH 0.500 26.50
53.00000 1.500 79.50
0385 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 62.000 20.000
EACH 2.500 195.00
78.00000 22.500 1,755.00
0390 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000 0.000
EACH 0.000 0.00
105.00000 0.000 0.00
0395 630-80360 *DRUM CHANNELIZING DEVICE 97.000 24.500
EACH 0.000 0.00
37.00000 24.500 906.50
0400 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHIN G) 17.000 2.000
EACH 0.000 0.00
68.00000 2.000 136.00
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PCN: 13547-BID ESTIMATE RUN 08/21/2003
PROJECT: NH 0505-037 ESTIMATE NO: 0004 14:14:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 LUBER'S ROADWAY
0405 630-80380 *TRAFFIC CONE 122.000 45.000
EACH 0.000 0.00
5.25000 45.000 236.25
0410 630-80401 DELINEATOR (TYPE I) (TEMPORARY) 18.000 9.000
EACH 0.000 0.00
16.00000 9.000 144.00
0415 630-80403 DELINEATOR (TYPE Ill) (TEMPORARY) 2.000 1.000
EACH 0.000 0.00
20.00000 1.000 20.00
0420 700-70010 F/A MINOR CONTRACT REVISIONS 31,318.890 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0425 700-70012 F/A ASPHALT PAVEMENT INCENTIVE SMOOTHNESS 1,142.640 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0430 700-70021 F/A OJT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0435 700-70022 F/A OJT PILOT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0440 700-70025 F/A QUALITY INCENTIVE PAYMENT -7,751.010 -5,698.160
FA 0.000 0.00
1.00000 -5,698.160 -5,698.16
0445 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0450 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0455 700-70393 F/A WETLAND MONITORING 1,336.690 1,336.690
FA 0.000 0.00
1.00000 1,336.690 1,336.69
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PCN: 13547-BID ESTIMATE RUN 08/21/2003

PROJECT: NH 0505-037 ESTIMATE NO: 0004 14:14:27
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 LUBER'S ROADWAY

1090 900-00014 ADDED ITEM (LUMP SUM)/ ADD VALUE ENGINEERING TO THE 1.000 1.000
CONTRACT
LS 0.000 0.00
12,403.98000 1.000 12,403.98
1100 206-00065 STR BKFL (FLOW-FILL) (CIP) 46.000 22.000
(A% 0.000 0.00
150.00000 22.000 3,300.00
1105 900-00006 ADDED ITEM (DOLLAR)/ 2,338.060 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1110 700-70034 F/A DETOUR COMPACTION 1.000 0.000
FA 0.000 0.00
6,802.82000 0.000 0.00

CAT 0200 CURRENT AMT$ 2,013,349.76 $ 277,473.75 $ 1,349,681.91
CAT NO0201 RIVERVIEW ROADWAY

0465 202-00000 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 1.000
LS 0.000 0.00
7,500.00000 1.000 7,500.00
0470 202-00033 REMOVAL OF PIPE 4.000 2.000
EACH 0.000 0.00
500.00000 2.000 1,000.00
0475 202-00090 REMOVAL OF DELINEATOR 25.000 8.000
EACH 0.000 0.00
8.00000 8.000 64.00
0480 202-00220 REMOVAL OF ASPHALT MAT 2,717.000 0.000
53% 0.000 0.00
1.50000 0.000 0.00
0485 202-00226 REMOVAL OF ASPHALT MAT (SPECIAL) 4,750.000 0.000
SY 0.000 0.00
2.50000 0.000 0.00
0490 202-00250 *REMOVAL OF PAVEMENT MARKING 5,135.000 0.000
SF 0.000 0.00

1.35000 0.000 0.00
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PCN: 13547-BID ESTIMATE RUN 08/21/2003
PROJECT: NH 0505-037 ESTIMATE NO: 0004 14:14:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 RIVERVIEW ROADWAY
0495 202-00700 *REMOVAL OF LIGHT STANDARD 5.000 5.000
EACH 0.000 0.00
840.00000 5.000 4,200.00
0500 202-00810 *REMOVAL OF GROUND SIGN 23.000 16.000
EACH 0.000 0.00
19.00000 16.000 304.00
0505 202-01000 *REMOVAL OF FENCE 4,064.000 2,648.000
LF 0.000 0.00
0.31000 2,648.000 820.88
0510 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 454.000 0.000
LF 0.000 0.00
4.20000 0.000 0.00
0515 202-01300 *REMOVAL OF END ANCHORAGE 4.000 0.000
EACH 0.000 0.00
120.00000 0.000 0.00
0520 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (R10) 4,588.000 2,075.000
CcY 2,054.000 20,540.00
10.00000 4,129.000 41,290.00
0525 203-01500 BLADING 0.000 0.000
HOUR 0.000 0.00
85.00000 0.000 0.00
0530 203-01597 POTHOLING 0.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0535 207-00205 TOPSOIL 1,680.000 840.000
cY 0.000 0.00
4.00000 840.000 3,360.00
0540 208-00011 *EROSION BALES (WEED FREE) 117.000 22.000
EACH 0.000 0.00
10.50000 22.000 231.00
0545 208-00020 *SILT FENCE 75.000 0.000
LF 0.000 0.00
1.05000 0.000 0.00
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PCN: 13547-BID ESTIMATE RUN 08/21/2003

PROJECT: NH 0505-037 ESTIMATE NO: 0004 14:14:27
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0201 RIVERVIEW ROADWAY

0550 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0555 208-00070 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0560 208-00200 EROSION CONTROL SUPERVISOR 0.500 0.200
LS 0.050 200.00
4,000.00000 0.250 1,000.00
0565 210-00810 *RESET GROUND SIGN 6.000 0.000
EACH 0.000 0.00
125.00000 0.000 0.00
0570 211-03005 DEWATERING 1.000 0.850
LS 0.000 0.00
20,000.00000 0.850 17,000.00
0575 212-00006 *SEEDING (NATIVE) 3.150 0.000
ACRE 0.000 0.00
380.00000 0.000 0.00
0580 213-00002 *MULCHING (WEED FREE HAY) 3.150 0.000
ACRE 0.000 0.00
230.00000 0.000 0.00
0585 213-00061 *MULCH TACKIFIER 468.000 0.000
LB 0.000 0.00
1.70000 0.000 0.00
0590 214-01010 *BRUSH LAYER CUTTING 0.000 0.000
EACH 0.000 0.00
6.20000 0.000 0.00
0595 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 245.000 0.000
SY 0.000 0.00
1.00000 0.000 0.00
0600 304-06007 AGGREGATE BASE COURSE (CLASS 6) 6,001.000 0.000
CcYy 0.000 0.00

23.00000 0.000 0.00
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PCN: 13547-BID ESTIMATE RUN 08/21/2003
PROJECT: NH 0505-037 ESTIMATE NO: 0004 14:14:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 RIVERVIEW ROADWAY
0605 403-33841 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 6 4-22) 9,593.840 0.000
TON 0.000 0.00
40.00000 0.000 0.00
0605 MATERIAL ALLOWANCE HBP AGGREGRATES 0.000
TON 0.000 0.00
8.50000 0.000 0.00
0605 MATERIAL ALLOWANCE HBP AGGREGRATES 0.000
TON 0.000 0.00
8.50000 0.000 0.00
0610 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 3,681.000 0.000
GAL 0.000 0.00
1.25000 0.000 0.00
0615 506-00218 RIPRAP (18 INCH) 46.000 0.000
cY 0.000 0.00
45.00000 0.000 0.00
0620 507-00400 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 15.100 0.000
TON 0.000 0.00
100.00000 0.000 0.00
0625 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 72.000 0.000
LF 0.000 0.00
75.00000 0.000 0.00
0630 603-05024 24 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
0635 604-00310 INLET TYPE C (10 FOOT) 1.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0640 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 710.000 0.000
LF 0.000 0.00
10.65000 0.000 0.00
0645 606-01340 *END ANCHORAGE TYPE 3D 1.000 0.000
EACH 0.000 0.00
230.00000 0.000 0.00
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PCN: 13547-BID ESTIMATE RUN 08/21/2003
PROJECT: NH 0505-037 ESTIMATE NO: 0004 14:14:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 RIVERVIEW ROADWAY
0650 606-01370 *TRANSITION TYPE 3G 3.000 0.000
EACH 0.000 0.00
788.00000 0.000 0.00
0655 606-01380 *TRANSITION TYPE 3H 1.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0660 606-02005 *END ANCHORAGE (FLARED) 3.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0665 607-00005 *END POST 11.000 0.000
EACH 0.000 0.00
112.00000 0.000 0.00
0670 607-00010 *CORNER AND LINE BRACE POST 7.000 0.000
EACH 0.000 0.00
130.00000 0.000 0.00
0675 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 5,185.000 0.000
LF 0.000 0.00
1.30000 0.000 0.00
0680 609-60011 CURB TYPE 6 (SECTION M) 60.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
0685 612-00001 *DELINEATOR (TYPE I) 12.000 0.000
EACH 0.000 0.00
17.00000 0.000 0.00
0690 612-00002 *DELINEATOR (TYPE II) 27.000 0.000
EACH 0.000 0.00
18.00000 0.000 0.00
0695 612-00003 *DELINEATOR (TYPE IlI) 5.000 0.000
EACH 0.000 0.00
19.00000 0.000 0.00
0700 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 2,055.000 0.000
LF 0.000 0.00
6.85000 0.000 0.00
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PCN: 13547-BID ESTIMATE RUN 08/21/2003

PROJECT: NH 0505-037 ESTIMATE NO: 0004 14:14:27
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0201 RIVERVIEW ROADWAY

0705 614-00011 *SIGN PANEL (CLASS 1) 101.000 0.000
SF 0.000 0.00
18.00000 0.000 0.00
0710 614-00012 *SIGN PANEL (CLASS II) 99.000 0.000
SF 0.000 0.00
23.00000 0.000 0.00
0715 614-00200 *STEEL SIGN POST (U-2) 20.000 0.000
LF 0.000 0.00
13.00000 0.000 0.00
0720 614-01552 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 200.000 0.000
LF 0.000 0.00
25.00000 0.000 0.00
0725 615-00050 EMBANKMENT PROTECTOR TYPE 5 3.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0730 617-04018 18 INCH CULVERT PIPE (COMPLETE IN PLACE) 132.000 0.000
LF 0.000 0.00
35.00000 0.000 0.00
0730 MATERIAL ALLOWANCE 18" CPS W/BANDS (CIP) 134.000
LF 0.000 0.00
10.11000 134.000 1,354.74
0735 627-00001 *PAVEMENT MARKING PAINT 63.000 24.000
GAL 0.000 0.00
42.00000 24.000 1,008.00
0740 627-00005 *EPOXY PAVEMENT MARKING 95.000 0.000
GAL 0.000 0.00
89.00000 0.000 0.00
0745 627-03000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 0.000 0.000
SF 0.000 0.00
13.00000 0.000 0.00
0750 629-01021 *SURVEY MONUMENT (TYPE 2A) 3.000 0.000
EACH 0.000 0.00

220.00000 0.000 0.00
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PCN: 13547-BID ESTIMATE RUN 08/21/2003
PROJECT: NH 0505-037 ESTIMATE NO: 0004 14:14:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 RIVERVIEW ROADWAY
0755 629-01031 *SURVEY MONUMENT (TYPE 3A) 2.000 0.000
EACH 0.000 0.00
320.00000 0.000 0.00
0760 630-80001 *FLASHING BEACON (PORTABLE) 4.000 2.000
EACH 0.000 0.00
1,155.00000 2.000 2,310.00
0765 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 3.000 1.000
EACH 0.000 0.00
260.00000 1.000 260.00
0770 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 1.000
EACH 1.000 53.00
53.00000 2.000 106.00
0775 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 33.000 16.500
EACH 0.000 0.00
78.00000 16.500 1,287.00
0780 630-80356 *ADVANCE WARNING FLASHING OR SEQUENCING ARROWARNEL (A 1.000 0.500
TYPE
) EACH 0.000 0.00
2,400.00000 0.500 1,200.00
0785 630-80360 *DRUM CHANNELIZING DEVICE 159.000 79.500
EACH 0.000 0.00
37.00000 79.500 2,941.50
0790 630-80370 CONCRETE BARRIER (TEMPORARY) 240.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0795 630-80380 *TRAFFIC CONE 30.000 15.000
EACH 0.000 0.00
5.25000 15.000 78.75
0800 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1085 700-70050 F/A REMOVAL REMOVAL OF CONCRETE SLAB AT RIVERVI EW 4,128.590 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PROJECT: NH 0505-037 ESTIMATE NO: 0004 14:14:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 RIVERVIEW ROADWAY
1095 700-70190 F/A ELEC SERV 8,925.230 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0201 CURRENT AMT$ 761,279.66 $ 20,793.00 $ 88,315.87
CAT NOO0300 L-25-D LUBER'S DRAINAGE
0805 202-00400 REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0810 206-00000 STRUCTURE EXCAVATION 157.000 0.000
cY 0.000 0.00
6.00000 0.000 0.00
0815 206-00100 STRUCTURE BACKFILL (CLASS 1) 370.000 0.000
cY 0.000 0.00
18.00000 0.000 0.00
0820 206-00200 STRUCTURE BACKEFILL (CLASS 2) 420.000 0.000
cY 0.000 0.00
10.00000 0.000 0.00
0825 206-00360 MECHANICAL REINFORCEMENT OF SOIL 370.000 0.000
cY 0.000 0.00
11.50000 0.000 0.00
0825 MATERIAL ALLOWANCE GEOFABRIC 370.000
cY 0.000 0.00
5.13500 370.000 1,899.95
0830 207-00205 TOPSOIL 172.000 0.000
cY 0.000 0.00
4.00000 0.000 0.00
0835 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000 0.000
3% 0.000 0.00
1.00000 0.000 0.00
0840 403-33841 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 6 4-22) 121.000 0.000
TON 0.000 0.00
40.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0300 L-25-D LUBER'S DRAINAGE
0845 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 1,550.000 517.000
53% 0.000 0.00
2.00000 517.000 1,034.00
0850 502-11274 *STEEL PILING (HP 12X74) 392.900 0.000
LF 392.900 11,394.10
29.00000 392.900 11,394.10
0851 900-00012 ADDED ITEM (FOOT)/ 51.900 0.000
LF 51.900 1,204.08
23.20000 51.900 1,204.08
0855 506-00209 RIPRAP (9 INCH) 516.000 170.000
cY 0.000 0.00
42.00000 170.000 7,140.00
0860 515-00120 *WATERPROOFING (MEMBRANE) 694.000 0.000
53% 0.000 0.00
9.00000 0.000 0.00
0865 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 88.000 0.000
LF 0.000 0.00
97.00000 0.000 0.00
0870 601-03040 *CONCRETE CLASS D (BRIDGE) 350.000 0.000
CY 248.000 80,848.00
326.00000 248.000 80,848.00
0875 602-00000 *REINFORCING STEEL 42,800.000 0.000
LB 30,200.000 13,892.00
0.46000 30,200.000 13,892.00
0880 602-00020 *REINFORCING STEEL (EPOXY COATED) 16,800.000 0.000
LB 16,800.000 9,408.00
0.56000 16,800.000 9,408.00
0885 606-11030 *BRIDGE RAIL TYPE 10M 294.000 0.000
LF 0.000 0.00
71.25000 0.000 0.00
0890 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 302.000 0.000
LF 206.000 1,411.10
6.85000 206.000 1,411.10
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PCN: 13547-BID ESTIMATE RUN 08/21/2003

PROJECT: NH 0505-037 ESTIMATE NO: 0004 14:14:27
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 L-25-D LUBER'S DRAINAGE

0895 618-00163 *PRESTRESSED CONCRETE | (BT63) 497.000 0.000
LF 497.000 73,059.00
147.00000 497.000 73,059.00

CAT 0300 CURRENT AMT$ 323,008.38 $ 191,216.28 $ 211,290.23
CAT NOO0301 L-25-F DRAW

0900 202-00400 REMOVAL OF BRIDGE 1.000 0.000
EACH 1.000 10,000.00
10,000.00000 1.000 10,000.00
0905 206-00000 STRUCTURE EXCAVATION 157.000 0.000
CY 0.000 0.00
6.00000 0.000 0.00
0910 206-00100 STRUCTURE BACKFILL (CLASS 1) 246.000 0.000
CcY 0.000 0.00
18.00000 0.000 0.00
0915 206-00200 STRUCTURE BACKFILL (CLASS 2) 420.000 0.000
CY 0.000 0.00
10.00000 0.000 0.00
0920 206-00360 MECHANICAL REINFORCEMENT OF SOIL 246.000 0.000
CcY 0.000 0.00
11.50000 0.000 0.00
0920 MATERIAL ALLOWANCE GEOFABRIC 246.000
CY 0.000 0.00
5.13500 246.000 1,263.21
0925 207-00205 TOPSOIL 128.000 0.000
CcY 0.000 0.00
4.00000 0.000 0.00
0930 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000 0.000
SY 0.000 0.00
1.00000 0.000 0.00
0935 403-33841 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 6 4-22) 96.000 0.000
TON 0.000 0.00

40.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 L-25-F DRAW
0940 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 1,150.000 0.000
SY 318.000 636.00
2.00000 318.000 636.00
0945 502-11274 *STEEL PILING (HP 12X74) 278.000 0.000
LF 278.000 8,062.00
29.00000 278.000 8,062.00
0950 506-00209 RIPRAP (9 INCH) 288.000 0.000
CY 150.000 6,300.00
42.00000 150.000 6,300.00
0955 506-00212 RIPRAP (12 INCH) 144.000 0.000
cY 75.000 3,225.00
43.00000 75.000 3,225.00
0960 515-00120 *WATERPROOFING (MEMBRANE) 528.000 0.000
53% 0.000 0.00
9.00000 0.000 0.00
0965 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 88.000 0.000
LF 0.000 0.00
97.00000 0.000 0.00
0970 601-03040 *CONCRETE CLASS D (BRIDGE) 281.000 0.000
CY 46.100 15,028.60
326.00000 46.100 15,028.60
0975 602-00000 *REINFORCING STEEL 37,200.000 39,434.000
LB 6,232.000 2,866.72
0.46000 45,666.000 21,006.36
0980 602-00020 *REINFORCING STEEL (EPOXY COATED) 11,700.000 0.000
LB 0.000 0.00
0.56000 0.000 0.00
0985 606-11030 *BRIDGE RAIL TYPE 10M 232.000 0.000
LF 0.000 0.00
71.25000 0.000 0.00
0990 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 234.000 0.000
LF 0.000 0.00
6.85000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 L-25-F DRAW
0995 618-00142 *PRESTRESSED CONCRETE | (BT42) 342.000 0.000
LF 0.000 0.00
136.50000 0.000 0.00
CAT 0301 CURRENT AMT$ 248,774.90 46,118.32 $ 65,521.17
CAT NOO0302 L-26-BH RIVERVIEW CANAL
1000 202-00400 REMOVAL OF BRIDGE 1.000 0.000
EACH 0.000 0.00
10,000.00000 0.000 0.00
1005 206-00000 STRUCTURE EXCAVATION 4,685.000 2,530.000
cY 0.000 0.00
6.00000 2,530.000 15,180.00
1010 206-00100 STRUCTURE BACKFILL (CLASS 1) 4,752.000 900.000
cY 1,772.000 31,896.00
18.00000 2,672.000 48,096.00
1011 206-00050 STR BKFL (SPEC) 767.000 419.000
cY 0.000 0.00
23.00000 419.000 9,637.00
1015 206-00200 STRUCTURE BACKFILL (CLASS 2) 1,100.000 248.000
CcY 0.000 0.00
10.00000 248.000 2,480.00
1020 206-00360 MECHANICAL REINFORCEMENT OF SOIL 3,903.000 1,137.000
CcY 1,450.000 16,675.00
11.50000 2,587.000 29,750.50
1020 MATERIAL ALLOWANCE GEOFABRIC 2,766.000
CcY -1,450.000 -7,445.75
5.13500 1,316.000 6,757.66
1025 206-01781 SHORING (AREA 1) 0.000 0.000
LS 0.000 0.00
10,000.00000 0.000 0.00
1030 403-33841 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 6 4-22) 0.000 0.000
TON 0.000 0.00
40.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302  L-26-BH RIVERVIEW CANAL
1035 515-00120 *WATERPROOFING (MEMBRANE) 469.000 0.000
5% 0.000 0.00
9.00000 0.000 0.00
1040 601-03030 *CONCRETE CLASS D (BOX CULVERT) 628.000 385.600
cy 0.000 0.00
291.00000 385.600 112,209.60
1045 601-03050 *CONCRETE CLASS D (WALL) 188.600 92.900
cY 0.000 0.00
305.00000 92.900 28,334.50
1050  602-00000 *REINFORCING STEEL 88,703.000 24,274.000
LB 0.000 0.00
0.46000 24,274.000 11,166.04
1055  602-00020 *REINFORCING STEEL (EPOXY COATED) 94,333.000 57,604.000
LB 0.000 0.00
0.56000 57,604.000 32,258.24
1060 606-11030 *BRIDGE RAIL TYPE 10M 197.000 0.000
LF 0.000 0.00
71.25000 0.000 0.00
1065 613-01400 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 364.000 79.000
LF 0.000 0.00
9.50000 79.000 750.50
CAT0302 CURRENT AMT$  552,787.61 41,12525 $  296,620.04
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1070  620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
1075 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
1080 620-00020 SANITARY FACILITY 3.000 3.000
EACH 0.000 0.00
1,000.00000 3.000 3,000.00
CAT 0400 CURRENT AMT$ 33,000.00 $ 0.00 $ 33,000.00

PROJECT TOTAL CURRENT AMT $ 3,932,200.31

576,726.60 $ 2,044,429.22



